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ABSTRAK 

 

Proyek pekerjaan pembangunan rumah mempunyai beberapa aktifitas 

yang memerlukan perencanaan perhitungan biaya dan waktu disetiap jenis 

pekerjaannya. Selama ini aktifitas perhitungan biaya pembangunan belum banyak 

dilakukan karena kurang pengetahuan secara teknis tentang bagaimana melakukan 

perencanaan dalam perhitungan biaya. Hal ini menjadikan seseorang yang akan 

membangun rumah, kurang mampu melakukan pengawasan serta penyediaan 

sumber daya yang dibutuhkan. Akibatnya, pembangunan menjadi terhambat dan 

proses pengerjaannya dapat terhenti ditengah-tengah. 

Solusi untuk mengatasi  masalh tersebut adalah dengan dibuatkannya 

aplikasi rencana anggaran biaya dalam pembangunan rumah berbasis web. Sistem 

ini dibangun untuk menghitung kebutuhan biaya pengerjaan, kebutuhan bahan 

material beserta estimasi waktu pelaksanaan pengerjaan sebelum membangun 

rumah. 

Aplikasi ini menghasilkan informasi berupa laporan rencana anggaran 

biaya, kebutuhan material, rekapitulasi, dan penjadwalan pelaksanaan pengerjaan 

pembangunan. Berdasarkan hasil implementasi dan evaluasi yang telah dilakukan, 

dapat membantu proses perencanaan biaya, penyediaan sumberdaya, dan 

pengawasan pengerjaan pembangunan rumah. 

 

Kata kunci: analisis biaya, rencana anggaran biaya, penjadwalan, kontruksi 

rumah. 
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ABSTRACT 

 

Project development work house has several activities that require 

planning and time costing each type of job. During this activity has not been a lot 

of development cost calculation carried out due to lack of technical knowledge on 

how to plan cost calculations. It makes someone who will build homes, less able 

to conduct surveillance and the provision of needed resources. As a result, 

development is hindered and the workmanship can be stopped in the middle. 

Solutions to address the mater is the application dibuatkannya budget 

plans in the development of web-based home. The system is built to calculate the 

cost of workmanship, material requirements and its execution time estimation 

processing before building the house. 

This application report provides information in the form of budget plans, 

material needs, recapitulation, and scheduling execution of construction work. 

Based on the results of implementation and evaluation has been done, can help the 

process of planning costs, provision of resources, and supervision of the 

construction work. 

 

Keywords : cost analysis, cost-budget plan, scheduling, home construction 

 

 

 

 

 

 

 


